
ID Task Name Duration Start Finish

1 Project Administration 1178 days? Wed 9/24/08 Fri 3/29/13
2 Project Administration 1178 days? Wed 9/24/08 Fri 3/29/13

3 Project Financing 1178 days? Wed 9/24/08 Fri 3/29/13
4 Corps and County Financing 1178 days? Wed 9/24/08 Fri 3/29/13

5 Prop 1E 50% Cost Sharing 371 days? Thu 9/1/11 Thu 1/31/13

6 Environmental Permitting 584 days? Tue 1/20/09 Fri 4/15/11
7 Obtain Coastal Development Permit 31 days? Tue 1/20/09 Tue 3/3/09

8 Obtain RWQCB Section 401 Permit 117 days? Mon 8/17/09 Tue 1/26/10

9 Obtain DFG Streambed Alteration Agreement 348 days? Wed 12/16/09 Fri 4/15/11

10 Obtain USACE Section 404 Permit 188 days? Wed 7/28/10 Fri 4/15/11

11 Design PS&E 941 days? Wed 9/24/08 Wed 5/2/12
12 65% Design PS&E 74 days? Wed 9/24/08 Mon 1/5/09

13 90% Design PS&E 229 days? Tue 1/6/09 Fri 11/20/09

14 100% (pre final) Design PS&E 370 days? Mon 11/23/09 Fri 4/22/11

15 Final Design PS&E 268 days? Mon 4/25/11 Wed 5/2/12

16 Construction 196 days? Thu 5/3/12 Thu 1/31/13
17 Solicit Construction Bidding Process 31 days? Thu 5/3/12 Thu 6/14/12

18 Award Construction Project 10 days? Wed 6/20/12 Tue 7/3/12

19 Construction 108 days? Tue 9/4/12 Thu 1/31/13
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Attachment 5, Schedule LOWER MISSION CREEK - REACH 2B, PHASE 1
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Project: LMCReach1A-2 Gant Schedu
Date: Wed 4/13/11
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* Tasks listed this schedule incorporate those tasks performed under the auspices of the Santa Barbara County Flood Control.   All other activities have been and will be conducted by the Army Corps of Engineers.
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